









Project ID	Project Name	Project Type	Project Description	Project Status	Project Location	Project Start Date	Project End Date	Project Budget	Project Manager
001	Infrastructure Development	Phase 1	Construction of roads and bridges in the northern region.	Completed	North Region	2018-01-01	2018-12-31	\$1,200,000	John Doe
002	Infrastructure Development	Phase 2	Construction of roads and bridges in the southern region.	In Progress	South Region	2019-01-01	2019-12-31	\$1,500,000	Jane Smith
003	Infrastructure Development	Phase 3	Construction of roads and bridges in the eastern region.	On Hold	East Region	2020-01-01	2020-12-31	\$1,800,000	Mike Johnson
004	Infrastructure Development	Phase 4	Construction of roads and bridges in the western region.	Completed	West Region	2021-01-01	2021-12-31	\$2,100,000	Sarah Brown
005	Infrastructure Development	Phase 5	Construction of roads and bridges in the central region.	In Progress	Central Region	2022-01-01	2022-12-31	\$2,400,000	David Green
006	Infrastructure Development	Phase 6	Construction of roads and bridges in the northern region.	On Hold	North Region	2023-01-01	2023-12-31	\$2,700,000	Emily White
007	Infrastructure Development	Phase 7	Construction of roads and bridges in the southern region.	Completed	South Region	2024-01-01	2024-12-31	\$3,000,000	Chris Black
008	Infrastructure Development	Phase 8	Construction of roads and bridges in the eastern region.	In Progress	East Region	2025-01-01	2025-12-31	\$3,300,000	Alexander Grey
009	Infrastructure Development	Phase 9	Construction of roads and bridges in the western region.	On Hold	West Region	2026-01-01	2026-12-31	\$3,600,000	Olivia Blue
010	Infrastructure Development	Phase 10	Construction of roads and bridges in the central region.	Completed	Central Region	2027-01-01	2027-12-31	\$3,900,000	Lucas Gold
011	Infrastructure Development	Phase 11	Construction of roads and bridges in the northern region.	In Progress	North Region	2028-01-01	2028-12-31	\$4,200,000	Sophia Silver
012	Infrastructure Development	Phase 12	Construction of roads and bridges in the southern region.	On Hold	South Region	2029-01-01	2029-12-31	\$4,500,000	Ethan Bronze
013	Infrastructure Development	Phase 13	Construction of roads and bridges in the eastern region.	Completed	East Region	2030-01-01	2030-12-31	\$4,800,000	Aria Copper
014	Infrastructure Development	Phase 14	Construction of roads and bridges in the western region.	In Progress	West Region	2031-01-01	2031-12-31	\$5,100,000	Noah Iron
015	Infrastructure Development	Phase 15	Construction of roads and bridges in the central region.	On Hold	Central Region	2032-01-01	2032-12-31	\$5,400,000	Isabella Steel
016	Infrastructure Development	Phase 16	Construction of roads and bridges in the northern region.	Completed	North Region	2033-01-01	2033-12-31	\$5,700,000	Liam Tin
017	Infrastructure Development	Phase 17	Construction of roads and bridges in the southern region.	In Progress	South Region	2034-01-01	2034-12-31	\$6,000,000	Mia Lead
018	Infrastructure Development	Phase 18	Construction of roads and bridges in the eastern region.	On Hold	East Region	2035-01-01	2035-12-31	\$6,300,000	Ben Nickel
019	Infrastructure Development	Phase 19	Construction of roads and bridges in the western region.	Completed	West Region	2036-01-01	2036-12-31	\$6,600,000	Charlotte Zinc
020	Infrastructure Development	Phase 20	Construction of roads and bridges in the central region.	In Progress	Central Region	2037-01-01	2037-12-31	\$6,900,000	Henry Cadmium
021	Infrastructure Development	Phase 21	Construction of roads and bridges in the northern region.	On Hold	North Region	2038-01-01	2038-12-31	\$7,200,000	Amelia Silver
022	Infrastructure Development	Phase 22	Construction of roads and bridges in the southern region.	Completed	South Region	2039-01-01	2039-12-31	\$7,500,000	Jack Gold
023	Infrastructure Development	Phase 23	Construction of roads and bridges in the eastern region.	In Progress	East Region	2040-01-01	2040-12-31	\$7,800,000	Grace Copper
024	Infrastructure Development	Phase 24	Construction of roads and bridges in the western region.	On Hold	West Region	2041-01-01	2041-12-31	\$8,100,000	William Iron
025	Infrastructure Development	Phase 25	Construction of roads and bridges in the central region.	Completed	Central Region	2042-01-01	2042-12-31	\$8,400,000	Oliver Steel
026	Infrastructure Development	Phase 26	Construction of roads and bridges in the northern region.	In Progress	North Region	2043-01-01	2043-12-31	\$8,700,000	Sophia Tin
027	Infrastructure Development	Phase 27	Construction of roads and bridges in the southern region.	On Hold	South Region	2044-01-01	2044-12-31	\$9,000,000	Ben Lead
028	Infrastructure Development	Phase 28	Construction of roads and bridges in the eastern region.	Completed	East Region	2045-01-01	2045-12-31	\$9,300,000	Charlotte Nickel
029	Infrastructure Development	Phase 29	Construction of roads and bridges in the western region.	In Progress	West Region	2046-01-01	2046-12-31	\$9,600,000	Henry Zinc
030	Infrastructure Development	Phase 30	Construction of roads and bridges in the central region.	On Hold	Central Region	2047-01-01	2047-12-31	\$9,900,000	Amelia Silver
031	Infrastructure Development	Phase 31	Construction of roads and bridges in the northern region.	Completed	North Region	2048-01-01	2048-12-31	\$10,200,000	Jack Gold
032	Infrastructure Development	Phase 32	Construction of roads and bridges in the southern region.	In Progress	South Region	2049-01-01	2049-12-31	\$10,500,000	Grace Copper
033	Infrastructure Development	Phase 33	Construction of roads and bridges in the eastern region.	On Hold	East Region	2050-01-01	2050-12-31	\$10,800,000	William Iron
034	Infrastructure Development	Phase 34	Construction of roads and bridges in the western region.	Completed	West Region	2051-01-01	2051-12-31	\$11,100,000	Oliver Steel
035	Infrastructure Development	Phase 35	Construction of roads and bridges in the central region.	In Progress	Central Region	2052-01-01	2052-12-31	\$11,400,000	Sophia Tin
036	Infrastructure Development	Phase 36	Construction of roads and bridges in the northern region.	On Hold	North Region	2053-01-01	2053-12-31	\$11,700,000	Ben Lead
037	Infrastructure Development	Phase 37	Construction of roads and bridges in the southern region.	Completed	South Region	2054-01-01	2054-12-31	\$12,000,000	Charlotte Nickel
038	Infrastructure Development	Phase 38	Construction of roads and bridges in the eastern region.	In Progress	East Region	2055-01-01	2055-12-31	\$12,300,000	Henry Zinc
039	Infrastructure Development	Phase 39	Construction of roads and bridges in the western region.	On Hold	West Region	2056-01-01	2056-12-31	\$12,600,000	Amelia Silver
040	Infrastructure Development	Phase 40	Construction of roads and bridges in the central region.	Completed	Central Region	2057-01-01	2057-12-31	\$12,900,000	Jack Gold
041	Infrastructure Development	Phase 41	Construction of roads and bridges in the northern region.	In Progress	North Region	2058-01-01	2058-12-31	\$13,200,000	Grace Copper
042	Infrastructure Development	Phase 42	Construction of roads and bridges in the southern region.	On Hold	South Region	2059-01-01	2059-12-31	\$13,500,000	William Iron
043	Infrastructure Development	Phase 43	Construction of roads and bridges in the eastern region.	Completed	East Region	2060-01-01	2060-12-31	\$13,800,000	Oliver Steel
044	Infrastructure Development	Phase 44	Construction of roads and bridges in the western region.	In Progress	West Region	2061-01-01	2061-12-31	\$14,100,000	Sophia Tin
045	Infrastructure Development	Phase 45	Construction of roads and bridges in the central region.	On Hold	Central Region	2062-01-01	2062-12-31	\$14,400,000	Ben Lead
046	Infrastructure Development	Phase 46	Construction of roads and bridges in the northern region.	Completed	North Region	2063-01-01	2063-12-31	\$14,700,000	Charlotte Nickel
047	Infrastructure Development	Phase 47	Construction of roads and bridges in the southern region.	In Progress	South Region	2064-01-01	2064-12-31	\$15,000,000	Henry Zinc
048	Infrastructure Development	Phase 48	Construction of roads and bridges in the eastern region.	On Hold	East Region	2065-01-01	2065-12-31	\$15,300,000	Amelia Silver
049	Infrastructure Development	Phase 49	Construction of roads and bridges in the western region.	Completed	West Region	2066-01-01	2066-12-31	\$15,600,000	Jack Gold
050	Infrastructure Development	Phase 50	Construction of roads and bridges in the central region.	In Progress	Central Region	2067-01-01	2067-12-31	\$15,900,000	Grace Copper
051	Infrastructure Development	Phase 51	Construction of roads and bridges in the northern region.	On Hold	North Region	2068-01-01	2068-12-31	\$16,200,000	William Iron
052	Infrastructure Development	Phase 52	Construction of roads and bridges in the southern region.	Completed	South Region	2069-01-01	2069-12-31	\$16,500,000	Oliver Steel
053	Infrastructure Development	Phase 53	Construction of roads and bridges in the eastern region.	In Progress	East Region	2070-01-01	2070-12-31	\$16,800,000	Sophia Tin
054	Infrastructure Development	Phase 54	Construction of roads and bridges in the western region.	On Hold	West Region	2071-01-01	2071-12-31	\$17,100,000	Ben Lead
055	Infrastructure Development	Phase 55	Construction of roads and bridges in the central region.	Completed	Central Region	2072-01-01	2072-12-31	\$17,400,000	Charlotte Nickel
056	Infrastructure Development	Phase 56	Construction of roads and bridges in the northern region.	In Progress	North Region	2073-01-01	2073-12-31	\$17,700,000	Henry Zinc
057	Infrastructure Development	Phase 57	Construction of roads and bridges in the southern region.	On Hold	South Region	2074-01-01	2074-12-31	\$18,000,000	Amelia Silver
058	Infrastructure Development	Phase 58	Construction of roads and bridges in the eastern region.	Completed	East Region	2075-01-01	2075-12-31	\$18,300,000	Jack Gold
059	Infrastructure Development	Phase 59	Construction of roads and bridges in the western region.	In Progress	West Region	2076-01-01	2076-12-31	\$18,600,000	Grace Copper
060	Infrastructure Development	Phase 60	Construction of roads and bridges in the central region.	On Hold	Central Region	2077-01-01	2077-12-31	\$18,900,000	William Iron
061	Infrastructure Development	Phase 61	Construction of roads and bridges in the northern region.	Completed	North Region	2078-01-01	2078-12-31	\$19,200,000	Oliver Steel
062	Infrastructure Development	Phase 62	Construction of roads and bridges in the southern region.	In Progress	South Region	2079-01-01	2079-12-31	\$19,500,000	Sophia Tin
063	Infrastructure Development	Phase 63	Construction of roads and bridges in the eastern region.	On Hold	East Region	2080-01-01	2080-12-31	\$19,800,000	Ben Lead
064	Infrastructure Development	Phase 64	Construction of roads and bridges in the western region.	Completed	West Region	2081-01-01	2081-12-31	\$20,100,000	Charlotte Nickel
065	Infrastructure Development	Phase 65	Construction of roads and bridges in the central region.	In Progress	Central Region	2082-01-01	2082-12-31	\$20,400,000	Henry Zinc
066	Infrastructure Development	Phase 66	Construction of roads and bridges in the northern region.	On Hold	North Region	2083-01-01	2083-12-31	\$20,700,000	Amelia Silver
067	Infrastructure Development	Phase 67	Construction of roads and bridges in the southern region.	Completed	South Region	2084-01-01	2084-12-31	\$21,000,000	Jack Gold
068	Infrastructure Development	Phase 68	Construction of roads and bridges in the eastern region.	In Progress	East Region	2085-01-01	2085-12-31	\$21,300,000	Grace Copper
069	Infrastructure Development	Phase 69	Construction of roads and bridges in the western region.	On Hold	West Region	2086-01-01	2086-12-31	\$21,600,000	William Iron
070	Infrastructure Development	Phase 70	Construction of roads and bridges in the central region.	Completed	Central Region	2087-01-01	2087-12-31	\$21,900,000	Oliver Steel
071	Infrastructure Development	Phase 71	Construction of roads and bridges in the northern region.	In Progress	North Region	2088-01-01	2088-12-31	\$22,200,000	Sophia Tin
072	Infrastructure Development	Phase 72	Construction of roads and bridges in the southern region.	On Hold	South Region	2089-01-01	2089-12-31	\$22,500,000	Ben Lead
073	Infrastructure Development	Phase 73	Construction of roads and bridges in the eastern region.	Completed	East Region	2090-01-01	2090-12-31	\$22,800,000	Charlotte Nickel
074	Infrastructure Development	Phase 74	Construction of roads and bridges in the western region.	In Progress	West Region	2091-01-01	2091-12-31	\$23,100,000	Henry Zinc
075	Infrastructure Development	Phase 75	Construction of roads and bridges in the central region.	On Hold	Central Region	2092-01-01	2092-12-31	\$23,400,000	Amelia Silver
076	Infrastructure Development	Phase 76	Construction of roads and bridges in the northern region.	Completed	North Region	2093-01-01	2093-12-31	\$23,700,000	Jack Gold
077	Infrastructure Development	Phase 77	Construction of roads and bridges in the southern region.	In Progress	South Region	2094-01-01	2094-12-31	\$24,000,000	Grace Copper
078	Infrastructure Development	Phase 78	Construction of roads and bridges in the eastern region.	On Hold	East Region	2095-01-01	2095-12-31	\$24,300,000	William Iron
079	Infrastructure Development	Phase 79	Construction of roads and bridges in the western region.	Completed	West Region	2096-01-01	2096-12-31	\$24,600,000	Oliver Steel
080	Infrastructure Development	Phase 80	Construction of roads and bridges in the central region.	In Progress	Central Region	2097-01-01	2097-12-31	\$24,900,000	Sophia Tin
081	Infrastructure Development	Phase 81	Construction of roads and bridges in the northern region.	On Hold	North Region	2098-01-01	2098-12-31	\$25,200,000	Ben Lead
082	Infrastructure Development	Phase 82	Construction of roads and bridges in the southern region.	Completed	South Region	2099-01-01	2099-12-31	\$25,500,000	Charlotte Nickel
083	Infrastructure Development	Phase 83	Construction of roads and bridges in the eastern region.	In Progress	East Region	2100-01-01	2100-12-31	\$25,800,000	Henry Zinc
084	Infrastructure Development	Phase 84	Construction of roads and bridges in the western region.	On Hold	West Region	2101-01-01	2101-12-31	\$26,100,000	Amelia Silver
085	Infrastructure Development	Phase 85	Construction of roads and bridges in the central region.	Completed	Central Region	2102-01-01	2102-12-31	\$26,400,000	Jack Gold
086	Infrastructure Development	Phase 86	Construction of roads and bridges in the northern region.	In Progress	North Region	2103-01-01	2103-12-31	\$26,700,000	Grace Copper
087	Infrastructure Development	Phase 87	Construction of roads and bridges in the southern region.	On Hold	South Region	2104-01-01	2104-12-31	\$27,000,000	William Iron
088	Infrastructure Development	Phase 88	Construction of roads and bridges in the eastern region.	Completed	East Region	2105-01-01	2105-12-31	\$27,300,000	Oliver Steel
089	Infrastructure Development	Phase 89	Construction of roads and bridges in the western region.	In Progress	West Region	2106-01-01	2106-12-31	\$27,600,000	Sophia Tin
090	Infrastructure Development	Phase 90	Construction of roads and bridges in the central region.	On Hold	Central Region	2107-01-01	2107-12-31	\$27,900,000	Ben Lead
091	Infrastructure Development	Phase 91	Construction of roads and bridges in the northern region.	Completed	North Region	2108-01-01	2108-12-31	\$28,200,000	Charlotte Nickel
092	Infrastructure Development	Phase 92	Construction of roads and bridges in the southern region.	In Progress	South Region	2109-01-01	2109-12-31	\$28,500,000	Henry Zinc
093	Infrastructure Development	Phase 93	Construction of roads and bridges in the eastern region.	On Hold	East Region	2110-01-01	2110-12-31	\$28,800,000	Amelia Silver
094	Infrastructure Development	Phase 94	Construction of roads and bridges in the western region.	Completed	West Region	2111-01-01	2111-12-31	\$29,100,000	Jack Gold
095	Infrastructure Development	Phase 95	Construction of roads and bridges in the central region.	In Progress	Central Region	2112-01-01	2112-12-31	\$29,400,000	Grace Copper
096	Infrastructure Development	Phase 96	Construction of roads and bridges in the northern region.	On Hold	North Region	2113-01-01	2113-12-31	\$29,700,000	William Iron
097	Infrastructure Development	Phase 97	Construction of roads and bridges in the southern region.	Completed	South Region	2114-01-01	2114-12-31	\$30,000,000	Oliver Steel
098	Infrastructure Development	Phase 98	Construction of roads and bridges in the eastern region.	In Progress	East Region	2115-01-01	2115-12-31	\$30,300,000	Sophia Tin
099	Infrastructure Development	Phase 99	Construction of roads and bridges in the western region.	On Hold	West Region	2116-01-01	2116-12-31	\$30,600,000	Ben Lead
100	Infrastructure Development	Phase 100	Construction of roads and bridges in the central region.	Completed	Central Region	2117-01-01	2117-12-31	\$30,900,000	Charlotte Nickel



Project ID	Project Name	Project Description	Project Status	Project Manager	Project Start Date	Project End Date	Project Budget	Project Location	Project Type	Project Category	Project Sub-Category	Project Phase	Project Milestones	Project Deliverables	Project Risks	Project Issues	Project Comments
1	Project A	Project A Description	Completed	John Doe	2023-01-01	2023-03-31	\$1,000,000	New York	Construction	Infrastructure	Highway	Design	Design complete	Design documents	Weather delays	None	Project completed on time and budget.
2	Project B	Project B Description	In Progress	Jane Smith	2023-02-15	2023-06-30	\$2,500,000	Los Angeles	Construction	Commercial	Office Building	Construction	Foundation work	Foundation completed	Material price fluctuations	Minor delays	Project is progressing well.
3	Project C	Project C Description	On Hold	Mike Johnson	2023-03-01	2023-09-30	\$800,000	Chicago	Construction	Industrial	Warehouse	Construction	Site preparation	Site prep complete	Funding issues	None	Project is on hold due to funding.
4	Project D	Project D Description	Completed	Sarah Lee	2023-04-01	2023-07-31	\$1,200,000	San Francisco	Construction	Commercial	Retail Store	Construction	Interior fit-out	Interior fit-out complete	None	None	Project completed successfully.
5	Project E	Project E Description	In Progress	David Kim	2023-05-01	2023-10-31	\$3,000,000	London	Construction	Commercial	Office Building	Construction	Structural steel	Structural steel in place	Supply chain issues	Minor delays	Project is on track.
6	Project F	Project F Description	On Hold	Emily White	2023-06-01	2023-12-31	\$900,000	Paris	Construction	Commercial	Hotel	Construction	Site work	Site work complete	Permitting delays	None	Project is on hold due to permitting.
7	Project G	Project G Description	Completed	Robert Brown	2023-07-01	2023-11-30	\$1,100,000	Tokyo	Construction	Commercial	Office Building	Construction	Final handover	Final handover complete	None	None	Project completed on time.
8	Project H	Project H Description	In Progress	Lisa Green	2023-08-01	2024-01-31	\$2,200,000	Mumbai	Construction	Commercial	Office Building	Construction	Roofing	Roofing in progress	Weather delays	Minor delays	Project is progressing.
9	Project I	Project I Description	On Hold	Kevin Black	2023-09-01	2024-03-31	\$700,000	Sydney	Construction	Commercial	Office Building	Construction	Site work	Site work complete	Funding issues	None	Project is on hold due to funding.
10	Project J	Project J Description	Completed	Alice Red	2023-10-01	2024-02-28	\$1,300,000	Auckland	Construction	Commercial	Office Building	Construction	Final inspection	Final inspection complete	None	None	Project completed successfully.
11	Project K	Project K Description	In Progress	Chris Blue	2023-11-01	2024-04-30	\$2,800,000	Wellington	Construction	Commercial	Office Building	Construction	Structural steel	Structural steel in place	Material price fluctuations	Minor delays	Project is on track.
12	Project L	Project L Description	On Hold	Michelle Yellow	2023-12-01	2024-06-30	\$600,000	Christchurch	Construction	Commercial	Office Building	Construction	Site work	Site work complete	Permitting delays	None	Project is on hold due to permitting.
13	Project M	Project M Description	Completed	James Purple	2024-01-01	2024-05-31	\$1,400,000	Dunedin	Construction	Commercial	Office Building	Construction	Final handover	Final handover complete	None	None	Project completed on time.
14	Project N	Project N Description	In Progress	Olivia Pink	2024-02-01	2024-07-31	\$2,100,000	Hamilton	Construction	Commercial	Office Building	Construction	Roofing	Roofing in progress	Weather delays	Minor delays	Project is progressing.
15	Project O	Project O Description	On Hold	Ben Grey	2024-03-01	2024-08-31	\$850,000	Palmerston North	Construction	Commercial	Office Building	Construction	Site work	Site work complete	Funding issues	None	Project is on hold due to funding.
16	Project P	Project P Description	Completed	Sophia Cyan	2024-04-01	2024-09-30	\$1,500,000	Tauranga	Construction	Commercial	Office Building	Construction	Final inspection	Final inspection complete	None	None	Project completed successfully.
17	Project Q	Project Q Description	In Progress	Lucas Magenta	2024-05-01	2024-10-31	\$2,900,000	Napier	Construction	Commercial	Office Building	Construction	Structural steel	Structural steel in place	Material price fluctuations	Minor delays	Project is on track.
18	Project R	Project R Description	On Hold	Isabella Olive	2024-06-01	2024-11-30	\$750,000	Whangarei	Construction	Commercial	Office Building	Construction	Site work	Site work complete	Permitting delays	None	Project is on hold due to permitting.
19	Project S	Project S Description	Completed	Ethan Teal	2024-07-01	2025-01-31	\$1,600,000	Whangana	Construction	Commercial	Office Building	Construction	Final handover	Final handover complete	None	None	Project completed on time.
20	Project T	Project T Description	In Progress	Aria Lavender	2024-08-01	2025-02-28	\$2,300,000	Whakatane	Construction	Commercial	Office Building	Construction	Roofing	Roofing in progress	Weather delays	Minor delays	Project is progressing.
21	Project U	Project U Description	On Hold	Leo Gold	2024-09-01	2025-03-31	\$900,000	Whararua	Construction	Commercial	Office Building	Construction	Site work	Site work complete	Funding issues	None	Project is on hold due to funding.
22	Project V	Project V Description	Completed	Scarlett Silver	2024-10-01	2025-04-30	\$1,700,000	Whangarei	Construction	Commercial	Office Building	Construction	Final inspection	Final inspection complete	None	None	Project completed successfully.
23	Project W	Project W Description	In Progress	Leo Bronze	2024-11-01	2025-05-31	\$3,100,000	Whangarei	Construction	Commercial	Office Building	Construction	Structural steel	Structural steel in place	Material price fluctuations	Minor delays	Project is on track.
24	Project X	Project X Description	On Hold	Isabella Copper	2024-12-01	2025-06-30	\$800,000	Whangarei	Construction	Commercial	Office Building	Construction	Site work	Site work complete	Permitting delays	None	Project is on hold due to permitting.
25	Project Y	Project Y Description	Completed	Ethan Iron	2025-01-01	2025-07-31	\$1,800,000	Whangarei	Construction	Commercial	Office Building	Construction	Final handover	Final handover complete	None	None	Project completed on time.
26	Project Z	Project Z Description	In Progress	Aria Steel	2025-02-01	2025-08-31	\$2,600,000	Whangarei	Construction	Commercial	Office Building	Construction	Roofing	Roofing in progress	Weather delays	Minor delays	Project is progressing.
27	Project AA	Project AA Description	On Hold	Leo Tin	2025-03-01	2025-09-30	\$950,000	Whangarei	Construction	Commercial	Office Building	Construction	Site work	Site work complete	Funding issues	None	Project is on hold due to funding.
28	Project AB	Project AB Description	Completed	Scarlett Lead	2025-04-01	2025-10-31	\$1,900,000	Whangarei	Construction	Commercial	Office Building	Construction	Final inspection	Final inspection complete	None	None	Project completed successfully.
29	Project AC	Project AC Description	In Progress	Leo Zinc	2025-05-01	2025-11-30	\$3,200,000	Whangarei	Construction	Commercial	Office Building	Construction	Structural steel	Structural steel in place	Material price fluctuations	Minor delays	Project is on track.
30	Project AD	Project AD Description	On Hold	Isabella Nickel	2025-06-01	2026-01-31	\$850,000	Whangarei	Construction	Commercial	Office Building	Construction	Site work	Site work complete	Permitting delays	None	Project is on hold due to permitting.
31	Project AE	Project AE Description	Completed	Ethan Cobalt	2025-07-01	2026-02-28	\$2,000,000	Whangarei	Construction	Commercial	Office Building	Construction	Final handover	Final handover complete	None	None	Project completed on time.
32	Project AF	Project AF Description	In Progress	Aria Cadmium	2025-08-01	2026-03-31	\$2,700,000	Whangarei	Construction	Commercial	Office Building	Construction	Roofing	Roofing in progress	Weather delays	Minor delays	Project is progressing.
33	Project AG	Project AG Description	On Hold	Leo Silver	2025-09-01	2026-04-30	\$900,000	Whangarei	Construction	Commercial	Office Building	Construction	Site work	Site work complete	Funding issues	None	Project is on hold due to funding.
34	Project AH	Project AH Description	Completed	Scarlett Gold	2025-10-01	2026-05-31	\$2,100,000	Whangarei	Construction	Commercial	Office Building	Construction	Final inspection	Final inspection complete	None	None	Project completed successfully.
35	Project AI	Project AI Description	In Progress	Leo Platinum	2025-11-01	2026-06-30	\$3,300,000	Whangarei	Construction	Commercial	Office Building	Construction	Structural steel	Structural steel in place	Material price fluctuations	Minor delays	Project is on track.
36	Project AJ	Project AJ Description	On Hold	Isabella Palladium	2025-12-01	2026-07-31	\$950,000	Whangarei	Construction	Commercial	Office Building	Construction	Site work	Site work complete	Permitting delays	None	Project is on hold due to permitting.
37	Project AK	Project AK Description	Completed	Ethan Rhodium	2026-01-01	2026-08-31	\$2,200,000	Whangarei	Construction	Commercial	Office Building	Construction	Final handover	Final handover complete	None	None	Project completed on time.
38	Project AL	Project AL Description	In Progress	Aria Ruthenium	2026-02-01	2026-09-30	\$2,800,000	Whangarei	Construction	Commercial	Office Building	Construction	Roofing	Roofing in progress	Weather delays	Minor delays	Project is progressing.
39	Project AM	Project AM Description	On Hold	Leo Rhodium	2026-03-01	2026-10-31	\$1,000,000	Whangarei	Construction	Commercial	Office Building	Construction	Site work	Site work complete	Funding issues	None	Project is on hold due to funding.
40	Project AN	Project AN Description	Completed	Scarlett Silver	2026-04-01	2026-11-30	\$2,300,000	Whangarei	Construction	Commercial	Office Building	Construction	Final inspection	Final inspection complete	None	None	Project completed successfully.
41	Project AO	Project AO Description	In Progress	Leo Palladium	2026-05-01	2027-01-31	\$3,400,000	Whangarei	Construction	Commercial	Office Building	Construction	Structural steel	Structural steel in place	Material price fluctuations	Minor delays	Project is on track.
42	Project AP	Project AP Description	On Hold	Isabella Rhodium	2026-06-01	2027-02-28	\$1,050,000	Whangarei	Construction	Commercial	Office Building	Construction	Site work	Site work complete	Permitting delays	None	Project is on hold due to permitting.
43	Project AQ	Project AQ Description	Completed	Ethan Silver	2026-07-01	2027-03-31	\$2,400,000	Whangarei	Construction	Commercial	Office Building	Construction	Final handover	Final handover complete	None	None	Project completed on time.
44	Project AR	Project AR Description	In Progress	Aria Platinum	2026-08-01	2027-04-30	\$3,000,000	Whangarei	Construction	Commercial	Office Building	Construction	Roofing	Roofing in progress	Weather delays	Minor delays	Project is progressing.
45	Project AS	Project AS Description	On Hold	Leo Gold	2026-09-01	2027-05-31	\$1,100,000	Whangarei	Construction	Commercial	Office Building	Construction	Site work	Site work complete	Funding issues	None	Project is on hold due to funding.
46	Project AT	Project AT Description	Completed	Scarlett Silver	2026-10-01	2027-06-30	\$2,500,000	Whangarei	Construction	Commercial	Office Building	Construction	Final inspection	Final inspection complete	None	None	Project completed successfully.
47	Project AU	Project AU Description	In Progress	Leo Platinum	2026-11-01	2027-07-31	\$3,500,000	Whangarei	Construction	Commercial	Office Building	Construction	Structural steel	Structural steel in place	Material price fluctuations	Minor delays	Project is on track.
48	Project AV	Project AV Description	On Hold	Isabella Gold	2026-12-01	2027-08-31	\$1,150,000	Whangarei	Construction	Commercial	Office Building	Construction	Site work	Site work complete	Permitting delays	None	Project is on hold due to permitting.
49	Project AW	Project AW Description	Completed	Ethan Silver	2027-01-01	2027-09-30	\$2,600,000	Whangarei	Construction	Commercial	Office Building	Construction	Final handover	Final handover complete	None	None	Project completed on time.
50	Project AX	Project AX Description	In Progress	Aria Platinum	2027-02-01	2027-10-31	\$3,100,000	Whangarei	Construction	Commercial	Office Building	Construction	Roofing	Roofing in progress	Weather delays	Minor delays	Project is progressing.
51	Project AY	Project AY Description	On Hold	Leo Gold	2027-03-01	2027-11-30	\$1,200,000	Whangarei	Construction	Commercial	Office Building	Construction	Site work	Site work complete	Funding issues	None	Project is on hold due to funding.
52	Project AZ	Project AZ Description	Completed	Scarlett Silver	2027-04-01	2028-01-31	\$2,700,000	Whangarei	Construction	Commercial	Office Building	Construction	Final inspection	Final inspection complete	None	None	Project completed successfully.





