

Id	Task	Category	Description	Responsible	Start Date	End Date	Status
1	Development	Backend	Implement user authentication and authorization logic using JWT tokens.	Backend Team	2023-01-15	2023-02-15	Completed
2	Development	Backend	Develop REST API endpoints for user management and profile updates.	Backend Team	2023-02-15	2023-03-15	In Progress
3	Development	Backend	Integrate payment gateway and handle transaction processing logic.	Backend Team	2023-03-15	2023-04-15	Not Started
4	Development	Backend	Implement database schema for product catalog and inventory tracking.	Backend Team	2023-04-15	2023-05-15	Not Started
5	Development	Backend	Develop API for product search and filtering capabilities.	Backend Team	2023-05-15	2023-06-15	Not Started
6	Development	Backend	Implement logic for order processing and shipping notifications.	Backend Team	2023-06-15	2023-07-15	Not Started
7	Development	Backend	Develop API for user reviews and ratings system.	Backend Team	2023-07-15	2023-08-15	Not Started
8	Development	Backend	Implement logic for promotional campaigns and discounts.	Backend Team	2023-08-15	2023-09-15	Not Started
9	Development	Backend	Develop API for analytics and reporting dashboard.	Backend Team	2023-09-15	2023-10-15	Not Started
10	Development	Backend	Implement security audit and vulnerability scanning process.	Backend Team	2023-10-15	2023-11-15	Not Started
11	Development	Backend	Develop API for user feedback and support ticket management.	Backend Team	2023-11-15	2023-12-15	Not Started
12	Development	Backend	Implement logic for data backup and recovery procedures.	Backend Team	2023-12-15	2024-01-15	Not Started
13	Development	Backend	Develop API for integration with external services and APIs.	Backend Team	2024-01-15	2024-02-15	Not Started
14	Development	Backend	Implement logic for user onboarding and welcome emails.	Backend Team	2024-02-15	2024-03-15	Not Started
15	Development	Backend	Develop API for user preferences and customization options.	Backend Team	2024-03-15	2024-04-15	Not Started
16	Development	Backend	Implement logic for user account linking and social media integration.	Backend Team	2024-04-15	2024-05-15	Not Started
17	Development	Backend	Develop API for user account linking and social media integration.	Backend Team	2024-05-15	2024-06-15	Not Started
18	Development	Backend	Implement logic for user account linking and social media integration.	Backend Team	2024-06-15	2024-07-15	Not Started
19	Development	Backend	Develop API for user account linking and social media integration.	Backend Team	2024-07-15	2024-08-15	Not Started
20	Development	Backend	Implement logic for user account linking and social media integration.	Backend Team	2024-08-15	2024-09-15	Not Started
21	Development	Backend	Develop API for user account linking and social media integration.	Backend Team	2024-09-15	2024-10-15	Not Started
22	Development	Backend	Implement logic for user account linking and social media integration.	Backend Team	2024-10-15	2024-11-15	Not Started
23	Development	Backend	Develop API for user account linking and social media integration.	Backend Team	2024-11-15	2024-12-15	Not Started
24	Development	Backend	Implement logic for user account linking and social media integration.	Backend Team	2024-12-15	2025-01-15	Not Started
25	Development	Backend	Develop API for user account linking and social media integration.	Backend Team	2025-01-15	2025-02-15	Not Started
26	Development	Backend	Implement logic for user account linking and social media integration.	Backend Team	2025-02-15	2025-03-15	Not Started
27	Development	Backend	Develop API for user account linking and social media integration.	Backend Team	2025-03-15	2025-04-15	Not Started
28	Development	Backend	Implement logic for user account linking and social media integration.	Backend Team	2025-04-15	2025-05-15	Not Started
29	Development	Backend	Develop API for user account linking and social media integration.	Backend Team	2025-05-15	2025-06-15	Not Started
30	Development	Backend	Implement logic for user account linking and social media integration.	Backend Team	2025-06-15	2025-07-15	Not Started
31	Development	Backend	Develop API for user account linking and social media integration.	Backend Team	2025-07-15	2025-08-15	Not Started
32	Development	Backend	Implement logic for user account linking and social media integration.	Backend Team	2025-08-15	2025-09-15	Not Started
33	Development	Backend	Develop API for user account linking and social media integration.	Backend Team	2025-09-15	2025-10-15	Not Started
34	Development	Backend	Implement logic for user account linking and social media integration.	Backend Team	2025-10-15	2025-11-15	Not Started
35	Development	Backend	Develop API for user account linking and social media integration.	Backend Team	2025-11-15	2025-12-15	Not Started
36	Development	Backend	Implement logic for user account linking and social media integration.	Backend Team	2025-12-15	2026-01-15	Not Started
37	Development	Backend	Develop API for user account linking and social media integration.	Backend Team	2026-01-15	2026-02-15	Not Started
38	Development	Backend	Implement logic for user account linking and social media integration.	Backend Team	2026-02-15	2026-03-15	Not Started
39	Development	Backend	Develop API for user account linking and social media integration.	Backend Team	2026-03-15	2026-04-15	Not Started
40	Development	Backend	Implement logic for user account linking and social media integration.	Backend Team	2026-04-15	2026-05-15	Not Started
41	Development	Backend	Develop API for user account linking and social media integration.	Backend Team	2026-05-15	2026-06-15	Not Started
42	Development	Backend	Implement logic for user account linking and social media integration.	Backend Team	2026-06-15	2026-07-15	Not Started
43	Development	Backend	Develop API for user account linking and social media integration.	Backend Team	2026-07-15	2026-08-15	Not Started
44	Development	Backend	Implement logic for user account linking and social media integration.	Backend Team	2026-08-15	2026-09-15	Not Started
45	Development	Backend	Develop API for user account linking and social media integration.	Backend Team	2026-09-15	2026-10-15	Not Started
46	Development	Backend	Implement logic for user account linking and social media integration.	Backend Team	2026-10-15	2026-11-15	Not Started
47	Development	Backend	Develop API for user account linking and social media integration.	Backend Team	2026-11-15	2026-12-15	Not Started
48	Development	Backend	Implement logic for user account linking and social media integration.	Backend Team	2026-12-15	2027-01-15	Not Started
49	Development	Backend	Develop API for user account linking and social media integration.	Backend Team	2027-01-15	2027-02-15	Not Started
50	Development	Backend	Implement logic for user account linking and social media integration.	Backend Team	2027-02-15	2027-03-15	Not Started

